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Part A. Project description

A.1. Identification of the project and beneficiary/ies

Sport action Collaborative partnership ; X | Not-for-profit sport event

Project reference number

Project title Anti Match-Fixing Top Training
Project acronym AMATT
Project start date 01-01-2017 Project end date | 31-12-2019 |

Coordinating organisation

Transparéncia e Integridade, Associagéo Civica (Tl Portugal/ TIAC)

Partner organisations

Universita Cattolica del Sacro Cuore (UCSC), Coni Servizi S.p.A.(CONI),

EASG - European Association for the Study of Gambling, Transparency
International Spain (T! Spain), Association for the Protection of Integrity in

Transparency International ltalia (Tl ltalia), ESSA - Sports Betting Integrity, |

Sports (Play Fair Code), Transparency International Slovenia (Tl Slovenia)

A.1.1. Organisation
Full name:

Address:

Postcode:
Region:
Internet address:

Telephone:

Transparéncia e Integridade, Associacdo Civica

Avenida Professor Anibal de Bettencourt, n° 9, Campo Grande

1600-189 Lisboa Town: | Lisboa
Lisboa Country: | Portugal
http://transparencia.pt

Fax:

+351 218873412 l

A.1.2. Person authorised to enter into legally binding commitments on behalf of the organisation

(legal representative)

Name: Mr/Ms Batalha I First name: | Jo&o Paulo
Position: Chairman of the Board
E-mail: joao.batalha@transparencia.pt
Telephone: +351 218873412
A.1.3. Person responsible for handling the progress report (contact person)
Name: Mi/Ms Carvalho ‘ First name: | Karina
Position: Executive Director
E-mail; karina.carvalho@transparencia.pt
Telephone: +351 218873412 Fax: ‘
Transparéncia e Integridade
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A.2. Main objectives of the project

Please tick only one.

Only for collaborative partnerships:
To tackle doping

X To tackle match-fixing

To tackle violence as well as all kinds of intolerance and discrimination é

To promote and support good governance in sport

l To promote and support dual careers of athletes
For collaborative partnerships and not-for-profit European sport events:
] To promote voluntary activities in sport

To promote social inclusion and equal opportunities

{ To promote health-enhancing physical activity

To promote the European Week of Sport

PART B. PROJECT IMPLEMENTATION

B.1. Summarv of the oroiect outcomes

Please specify the outcomes you have reached so far by implementing the project.

Being an Erasmus+ Collaborative Partnership, activities A - Establishment of the project architecture and B - |
Managing the project with high quality standards became key features of project implementation during the 1% |
semester of 2017, reason why we believe AMATT Governance Model should be described as innovative and a ;
major achievement since the project’s early stage. It is aimed to provide a common framework for the
partnership regarding project coordination and management, with a very special focus on project outcomes and |
deliverables and financial execution, guaranteeing that all project requirements are addressed fully and in good |
time, and hence minimise the potential for delaying or disrupting project implementation. g
The project's main goal — to develop an anti match-fixing training model for top decision makers and media
operators — demands not only to properly execute the activities planned, but also that all partners involved can |
significantly contribute with their own expertise to the project’s deliverables. In this sense, we have dedicated
considerable time and effort making sure that all of us were equally engaged and equally capable of bringing
added value in each step of the project's intervention, especially because designing and testing the training
model in five European countries — Austria, Italy, Portugal, Slovenia, and Spain — demands taking into account
not only the specific national context, but also the different level of engagement of relevant stakeholders, as
well the national anti match-fixing training experience and framework in place.

The need to disclose country specific information was in fact the first variation to the workplan which emerged
from partners’ discussions during the 1 International Meeting in Vienna, reason why it was decided that the
data collection activities would be complemented with preparatory desk research (State of Art) about the
institutional, normative, legal, and preventive framework of match-fixing in Austria, Italy, Portugal, Slovenia, and
Spain. Even though the analysis and prevention of match-fixing is included in the agenda of several
international institutions, such as the European Commission, the Council of Europe, Interpol, FIFA, UEFA,
EPFL, FIFPro, SportAccord, and Transparency International (T1), not all national agencies and regulators —
neither for the world of Sports nor the Gambling Sector — are fully aware that educational and learning
programmes are powerful tools to fight match-fixing, not even that to educate sports actors in order to
recognize, resist, and report any form of match-fixing cannot be effective without a holistic approach to the
sports reasons and the economic interests behind match-fixing together with a proper legislative environment
that systematically pursues and punishes these practices.

The State of Art was very useful for stakeholders’ mapping, and also worked as an engagement tool.
Identifying local partners is key for project implementation, particularly in countries where sport organizations
still tackle match-fixing behind closed doors due to reputational losses, or still resist to consider it as a risk
factor intrinsically linked to sports actors’ everyday lives and thus disregard their great vulnerability to larger-
scale crime. ;
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- To this extent, the project dissemination strategy was also adjusted to the national contexts, incorporating

| outreach and communication activities directly managed by each partner, according to different engagement

needs. For example, some partners used the State of Art as an operational guide, while others, such as TI

Portugal (TIAC), decided to publish it and disseminate it in the form of a Booklet.

In all the countries where tailored training is set to be implemented, institutional cooperation partners and key
actors were involved in the project outcomes, which is critical for the project’s success and positive impact,
because, while the partners in Austria and ltaly already have an extensive network of people and institutions
involved in anti match-fixing training programs, in the other countries this network needed to be developed and
deepened to enhance the full incorporation of the training model. In this sense, it should be noted the support
of the Portuguese Olympic Committee, the Spanish National Sports Council and of the Slovenian Football
Association not only to facilitate future training activities with top decision makers, but also to activate the
quantitative data collection.

This was the main reason why activity C - Data collection functional to training tailoring suffered a significant
delay. Since the collection of information about the illegal behavior of match-fixing actors and the selection of
members of the target groups is essential to tailor the training model, all partners found it more productive to
develop an institutional strategy, which determined that the best suitable time for launching the quantitative
survey would be the beginning of the sports season (September) in order to facilitate a better cooperation with
the sport clubs, leagues, and federations.

Quantitative data was collected using hard copies and an online platform (managed by Coninet SpA). The
quantitative survey was designed to collect comparable data in all the countries involved in project
implementation, without excluding the particularities of the problems in their respective national contexts. The
questionnaire has been developed on the basis of a previous work made in ltaly by Universita Cattolica del
Sacro Cuore/ Catholic University of Milan, aiming: 1) to collect psycho-socio-demographic characteristics; 2) to
explore representations, knowledge and behaviours related to Match-Fixing.

The quantitative data collection process was concluded in March 2018. A global report on Quantitative Data
was produced, and also four detailed country analyses: Portugal, Spain, Slovenia, and Austria.

Despite the fact that the AMATT project is not research-driven — data are aimed to inform the training model to
be developed, not to produce Country Reports on Match-Fixing — the partners felt that they needed to have a
first or updated report on national Match-Fixing perceptions, and that a more in-depth data analysis could
reveal very interesting and useful insights for creating a clear understanding and awareness about the risks of
match-fixing. And, indeed, several important evidences emerged, providing a fruitful base for planning tailored
training.

The qualitative component of the Data Collection stage followed the 3 International Meeting in Madrid. As
planned, the goal is to gather qualitative information functional to the training model design, so that we can use
qualitative input from meetings with stakeholders, seminars, public presentations and workshops with focus
groups.

All these inputs will feed the Training Model.

The training model design was subjected to preliminary discussions and brainstorming during the meeting in
Madrid. Tl Portugal (TIAC) and Play Fair Code presented a common proposal, for general discussion, to set up
the pilot training to be tested — including stakeholder engagement activities, always very useful to raise
awareness and to assess interest in training sessions.

Due to the different national contexts, this proposal can be used in different ways according to the targets (top
decision makers / top influencers, within the sports world, and media representatives, both journalists / editors
and executives), but always establishing as core goal that each training session attendee acts as an anti
match-fixing activist / influencer; someone that makes match-fixing prevention a priority issue within their

| organization.

| This proposal is currently being reviewed and updated by Universita Cattolica del Sacro Cuore for starting the

| training activities as scheduled.
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| B.2. Implemented activities

B.2.1. Events }
Please provide an overview of events you have organised by midterm of the project. ;
Please add lines if necessary. |
Type of event z
Number (conference, —n :
of seminar, 3 {gg:e_s)to Venue e d:: :;'tp LelICy Results achieved
events workshop, i
training, etc.)
Discussing the current §
_  Vienna Partners’ meeting framequrk of the contrgst to
1 International 5 —6 April (Project kick-off match-fixing and the rationale/
Meeting 2017 Auétria meeting) goals of the project and ;
preparing the implementation |
stage
Education seminar with
Education 13 apﬁﬁfﬁg d?/':zggsk ey Disseminating project goals
2 ; Septembe | Zagreb and collecting the hard copy
seminar r2017 Zagreb of the Erste versions of the questionnaire
Bank Icehockey
League (EBEL)
Education seminar with 1
approx. 25 referees of ,
Education 16 st the Austrian ADMIRAL Disseminating project goals
3 seminar Septembe Péltén Basketball Bundesliga and collecting the hard copy
r2017 including the collection versions of the questionnaire |
of hard copy versions 2
of the questionnaire
Discussing the State of Art
findings, the Data Collection
» conal 5 Ooton Partners’ meeting (fl?rczc:ess,dthe]c Téainingt_Mod?I
nternationa ctober ; S . irst round of observations for
& Meeting 2017 Lisbon | (Project |2ptlgmentatlon the design of contents, formula
meeting) and modalities),
Communication Guidelines
and Planning
National Seminar - The
State of Match Fixing in Disseminating project goals |
5 National 9 October Lisbon Portugal: and presenting the State of Art
Seminar 2017 Achievements, of anti match-fixing fight in
Challenges and Risk Portugal
Areas
. . Partners’ meeting Discussing the Data Collection
6 Int&geeglrc])nal 52:8\1p gl Madrid | (Project implementation | results and the Training Model
9 meeting) o be tested.
Conference - Good Disseminating project goals |
6 April . governance, under the international
i Conference 2018 LBl transparency and framework for tackling match-
integrity in sports fixing
[ Roundtable - Disseminating project goals
| 6 April . Preventing and and presenting the State of Art
8 | Roundtable 2018 | MY | racking Matoh Fixing | of anti match-fixing fight in |
! in Spain Spain
. . Disseminating project goals
. . High Level Seminar —
High Level 19 April ; L under the approval of UNCAC |
9 Seminar 2018 Al Tackling SCorrup . Resolution 7/8 “Corruption in |
port 5 |
Sport z
10 ] Expert Meeting l 20 June } Lisbon l Expert Meeting — Disseminating project goals ﬁ?
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| Perceptions about
5 f 2018 Match-Fixing in
5 Portugal and Europe

and discussing the data
collection results

B.2.2. Main activities ;
Please provide an overview of all main activities (except for the events in the table above ) you performed when
implementing the project. ‘
Please add lines if necessary.
Number Activity F{gg‘t e‘s)t" Short description of activity Results achieved
| Managing the project
Preparing Partnership Agreements Uil thlg: qgallty
and developing the Governance standaras
s | e e aeP | eerence Docs
Project Ince (SharePoint project site) and project artnersiip
11 M January : o Agreements,
anagement 2017 reporting templates, recruiting and Governance Model
hiring the project teams, preparing the . ’
Global Workplan & Deliverables Pro!eczf Manag eme{”
updating narrative and financialy Gu:afe//n_es, Ul
reporting Guidelines, Global
Workplan &
| Deliverables
Mav - Drafting the national institutional, legal State of Art about
12 Preparatory desk Aug{l st and preventive framework regarding Match-Fixing in
research 2017 Match-Fixing in Portugal, Spain, Portugal, Spain,
Slovenia and Austria Slovenia and Austria
Contacting and | Creating an extensive
engaging key ! Since Ma Multistakeholders selection, | network of people and |
14 actors and other | 2017 y developing cooperation strategies with | institutions involved in |
important g institutional partners and key actors. anti match-fixing
stakeholders | training programs |
| Designing the AMATT logo, Dlssemlr_\atmg and :
developing the website and brochure, commumcatmg g .’
. S . ! \ project and its ,
15 Dissemination and ~ Since June  drafting a note for INTERPOL's Sport e — ;
Communication 2017 Bi-Weekly Bulletin, supporting : ’ id f
outreach and communication efforts engaging a wider :
from partners audience on antf |
match-fixing efforts |
? Collecting information functional to | |
E construct the data collection model, ; «
; Data Collection September | drafting the baseline questionnaire for , Data collection
16 (quantitative 2017 - data collection regarding match-fixing, | functional to training
§ survey) March 2018 preparing the data collection online | tailoring
1 platform, reporting on quantitative data §
| collection E
November
Training Model 2017 - I - Training Model read
17 Design August Designing the training model to be igmplementedy
2018
* f Collecting comparable qualitative data |
. | April 2018 - | aimed to guarantee that the training | Data collection
18 ; D?éieﬁi?gg\?g;) n i September model is properly conceived, | functional to training
i | ‘~ 2018 discussed, shared and fine-tuned | tailoring
f | ‘ before the implementation. x

| B.3. Changes comparing to original application
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Please indicate any changes between your original appiication and the outcomes of the project so far in terms of timetable, partners,
participants and activities. Please also provide the reasons for these changes.

Given to the emerged need of structuring and calibrating both the Data Collection process and the Tailored
Training Process, the Work Plan was reviewed accordingly in May 2017 and March 2018, in the following
activities:

C. Data collection functional to training tailoring

The collection of quantitative data in each country where it is planned to take place (Austria, Portugal,
Slovenia, Spain) started in September 2017 and ended in March 2018 (postponement requested by partners in
order fo be able to conduct effectively the data collection in consideration of specific local needs, on the basis
of the successful experience matured within the 2013 EU Project in ltaly www.stop-match-fixing-italia.it so that
the first phase of the championships facilitates a proper cooperation with the sport clubs, leagues and
federations, mainly in the period between September 2017 and January-February 2018).

The collection of qualitative data is now planned to take place in all countries between April 2018 and
September 2018, coherently with players and sport officials availability. The qualitative data will simply
integrate the quantitative data for the training model and sessions in all 5 countries (Austria, Portugal,
Slovenia, Spain, ltaly). The qualitative data collection will be developed through two workshops or focus
groups, or alternatively/additionally through interviews, according to the specific conditions of each country.

D. Training model design on the basis of collected data

On the basis of the re-calibration of the Data Collection Process, the Training Model Design phase and
Training Model Executive Development (which produces the training materials and the on line digital support)
had been located in the period between November 2017 and August 2018, so that the Model can be properly
conceived, discussed, shared and fine-tuned before the implementation.

The Madrid International Meeting was organized in such a way that it was functional to have a “kick-off public
moment” for the triggering of the process leading gradually to the training phase through a growing
involvement of sport and media actors.

E. Tailored training implementation

The collection of information functional to train both target groups and the selection of the members of both
target groups was scheduled between July 2017 and January 2018, so that ther could be a good synergy with
the Data Collection Process; this collection process will be continuous also after January 2018 till the very end
of the project, given the synergies with many other programs which generate new elements (e.g.: Whistle
project, T-PREG project, AMFF project);

The implementation of the national workshops & training/learning activities has been scheduled after the Data
Collection Process, the official start of the training process is scheduled for September 2018;

The next International Meeting in Ljubljiana remains scheduled at beginning 2019 in order to be another “public
moment” to “launch” the dissemination phase.

. The Communication Plan is set to be coherent with the Training Process, so that the Dissemination stage runs
| accordingly.

, 40b1%ct|vesan ontles .

% § B R i v N e e e
Describe how your project has achieved the objectives indicated in the 'Main objectives of the project’ section through activities described |
in the ‘Implemented activities' section.

The main objective of the project is to tackle match-fixing.

All the activities implemented during the reporting period contributed significantly to achieve the project’s
contribution to prevent and fight match-fixing, namely by:

1. Better understanding the phenomena in order to design a training model that is not generic but specific |
and tailored for top decision-makers and to media operators, not to players (activities |
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1,2,3,4,6,10,11,12,16,17,18);

2. Raising awareness about anti match-fixing training as risk mitigation measure and preventive tool
(activities 2,3,5,7,8,9,10,15);

3. Consolidating and enlarging the international network and the national networks of anti match-fixing
fighters (activities 2,3,5,7,8,9,10,14,15)

B.5. Participants

Please provide data about participants participating in the sport event (in case of not-for-profit European sport events) or people invoived
in the project (in case of collaborative partnerships).
Please add lines if necessary.
Name of Country No. of No. of No. of No. of men No. of people
organisation members members women (out  (out oftotal)  with disability
who of total) (women/men
participated out of fotal)
in this project
(total)
TI Portugal Portugal 5 5 1 4 0
Tl ltalia italy 4 3 1 2 0
T! Slovenia Slovenia 2 2 l 0 2 0
Tl Spain Spain 3 3 1 2 0
CONI ltaly 3 6 3 3 0
Play Fair Code Austria 3 3 0 3 0
ESSA Belgium 3 2 0 2 0
The
EASG Netherland 3 2 1 1 0
S
UcsC | ltaly 6 5 4 1 0

B.5.1. Age groups

Please provide information about the project's target groups in terms of age (describe which age groups have been the target groups of
not-for-profit European sport event/collaborative partnership and provide a number of participants per age group, if possible).

The data collection activities targeted:

128 people in Austria, average age: 25,54, 158 people in Portugal, average age: 37.48, 159 people in
Slovenia, average age: 25,54, and 718 people in Spain, average age: 29.60.

B.6. Quality control during project implementation

Please highlight the strengths and weaknesses of the quality control measures during the project implementation. Please indicate any
changes between the measures originally envisaged in the application and the measures used so far during the project lifetime. Please
also provide the reasons for these changes, if any.

Please specify if the risks described in the application substantiated and how they were mitigated.

The project coordinator and the organizations involved have very solid trackrecords in managing complex
projects, so all the quality control measures are being fulfilled, as well the risks are being monitored
permanently.

For strengthening quality control and risk mitigation, the partners developed an additional tool — the project
governance model — based on coordination areas intended to set the project governance structure and to
avoid risks managements in relation to:

*  Clear identification partners and their roles for each relevant phase of the project;
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» State time, cost, performance and project constraints;

» Define responsibility, authority, and accountability for the project (delegations must be clear, formally
given and managed).

* Setthe aims and terms of reference for each partner engaged in the project governance structure (this
will be periodically reviewed);

* Defining the formal reporting structure and feedback mechanisms;

* Establishing fitting project management structure and procedures and ensuring a shared
understanding by all partners and an ability to carry out their roles set down;

* Guarantee the support to be given to the project coordination by all partners;

* Define how independent reviews will be established and how the terms of reference will be set, and
the process for validation or challenge of the review findings.

The Coordination Areas are:
Governance Area 1 — Programme Oriented (GA.1)

UCSC is responsible for developing, managing and implementing the GA.1-PO, and for guaranteeing the
achievement of all project scientific, methodological and policy making goals.

Main responsibilities and activities:
1) Scientific Control model and procedures:;
2) Organization and functioning of the Outcomes Quality Committee;

3) Management structure and procedures that are fit and ensuring a shared understanding by all
partners and an ability to carry out the activities set down accordingly to the project timeline;

4) Project Narrative reporting.
5) Dissemination strategy;
6) Stakeholders evaluation.

7) Timely communication to TIAC of planning, implementation (as planned or changes) in order to allow
for donor reporting

Governance Area 2 — Project Management & Accountability (GA.2-FM)

TIAC/ Tl Portugal is responsible for developing, managing and implementing the GA.2, with strong operational
support by UCSC.

Main responsibilities and activities:

1) Finance management structure and procedures that are fit and ensuring a shared understanding by all
partners and an ability to carry out the project financial execution;

2) Project Financial reporting.
3) Ensures project implementation copes with the Grant Agreement sighed with the EC

4) Establishes the formal reporting structure and feedback mechanisms and ensures all reporting to the
EC copes with the Project Handbook for Erasmus+ Sport Collaborative Partnerships and Not-for-Profit
European Sport Events guidelines;

5) Management structure and procedures for controlling time, cost, performance and project constraints:
6) Internal audits;
7) External audit coordination.

Governance Area 3 — Ownership and Sponsorship (GA)

TIAC/ Tl Portugal is responsible for developing, managing and impiementing the GA.3, which ensures the
overall project success, in strict coordination with UCSC, CONI Servizi and Tl ltaly

| Main responsibilities and activities:
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1) Define responsibility, authority, and accountability for the project Governance Area coordinators;

2) Governance model control and procedures;

3) Partnership Agreement compliance;
4) Guarantee the support to be given to the project coordination by all partners;
5) Project Online Collaboration Platform.

B.7. Impact of the project

Please indicate the impact of the project on your target groups/activities during the project lifetime. Please explain all follow-up measures
and activities of the project. |

As a whole, the impact the project will be: i

1. Strengthening of a permanent cooperative logic within the actors involved, since the whole
implementation process of the project will be characterized by structured collaboration within the
coalition;

2. Capacity of sport organizations of developing anti match-fixing specific policies, included an increase
of efficiency of Ombudsmen working;

First degree of involvement of spectators with a gradual pro-active role;

4. The elaboration of structured indications to UE commission to develop effective strategies and policies
based on comparable data and tailored training model patterns;

5. A permanent dissemination platform of tailored training patterns and data on the phenomenon, linked
to Olympic Committees.

During the reporting period, the project already had significant impact:

a) In the participants and participating organisations, since we all acquired consistent know-how in
training, knowledge accumulation and sharing, international coordination at European level, and an
effective capacity of tackling the issue “match-fixing”;

b) In relevant stakeholders at the national level, since they are now more aware that match-fixing is a
public problem, and that preventing/fighting match-fixing is also political and raised in the interest of
the public;

¢) In training targets within sport organizations, since there is increase of the general awareness of how
seriously the risk “match-fixing” has to be approached, particularly regarding the immediate increase
in top-management commitment towards the issue.

In the next months, we expect to increase the project's impact through training activities, namely by
strengthening top decision-makers’ capacity to tackle match-fixing using efficient policies, as well addressing
specifically the media operators.

B.8. Dissemination

Please indicate the results achieved in raising awareness of the project among the general public and how their dissemination has been ‘
ensured.

The project has a Global Dissemination and Communication Strategy in place. A logo and a presentation
brochure were developed as branding tools, and the project has an international website (still under |
construction) translated to national languages.

At this stage, the dissemination strategy is giving priority to relevant stakeholders engagement through
meetings and events, and each partner had set up its own Qutreach & Comms Plan accordingly.

Nevertheless, a note for INTERPOL’s Sport Bi-Weekly Bulletin was written, and some partners already have
started outreach campaigns for broader audiences.

For example, Tl Spain issued a Press Release with significant dissemination results in important national
newspapers and sports journals:

https://iusport.com/not/54262/—b-la-rfef—envia—unas—encuestas-sobre—amanos—a-futbolistas—entrenadores-y- {
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arbitros-b-/

hitp://iwww.feboxeo.com/colabora-para-tener-un-deporte-limpio-realiza-esta-encuesta/
http://www.rfef.es/noticias/si—eres—parte—activa—del-juego—colabora-participando-esta-encuesta-amanos
http://www.rfef.es/noticias/oficial—acuerdo—transparencia-internacional—materia—integridad—y-lucha-amano-partidos
http://www.lavanguardia.com/deportes/20180119/44109622694/rfef-investiga-corrupcion-amanos-futbol_html

Tl Portugal (TIAC) also dedicated communications resources on the topic of match-fixing and AMATT durmg
the reporting period:

* Web Campaing (Page Views = 1280)
https:/transparencia.pt/jogo-limpo/
¢ Biog Posts (Page Views = 560)
https://transparencia.pt/manipuIacao-dos—resuItados-desportivos—em-portugal-o-estado—da-arte/
https://transparencia.pt/a-favor-do-jogo-limpo/
* Newsletters (total outreach = 8564)
hitp://bit.ly/2unV4u0
http://bit.ly/2LjOb70
hitp://bit.ly/2LbmMEX
http://bit.ly/2zJfR1d
http://bit.ly/2uEsrZS
http://bit.ly/2LjyKMD
¢ Facebook Posts (Total reach = 20.240)
https://www.facebook.com/transparenciapt/posts/1860526380644478
https:/iwww.facebook.com/transparenciapt/posts/1882068248490291
https://www.facebook.com/transparenciapt/posts/1890623450968104
htips://iwww.facebook.com/transparenciapt/posts/1908039049226544
e Twitter (Total Interactions = 5559)
pic.twitter.com/WY8nJwVnLE
pic.twitter.com/bPErNSp4Kk
pic.twitter.com/UcwWDr52Hk
pic.twitter.com/49rMTBnckB
hitps:/ftwitter.com/EUgambling/status/1004064478407872512 ...
pic.twitter.com/CmaXjiNuEx
https://buff.ly/2yFOF4r pic.twitter.com/Zxrld7w5di

j5UB.9. Corﬁmunication tools

If one or more of the communication tools below have been used in the prject, please / n terepi {
fields of the table. ,i

_ o Source/ Date of publication
Quantity Short description Website address and name of media |
organisation !
Brochure i i i
https:/ftransparencia.pt/ o o
inafi wp-content/uploads/ ctober 2017. TI
Publications 2 EAZ?EL?}:&?ntg?nSFt’iﬁuZ;?rt on 2018/07/Manipulacac-de-  Portugal (TIAC)
resultados-desportivos- campaigh webpage
em-Portugal.pdf
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DVD/CD-
ROM
. International website for the http://anti-match-fixing-top-
Website 1 AMATT project training.net/index.php/eng/
TV/Radio | ! ! i
Note for the Sport Bi-Weekly
Bulletin's INTERPOL AL A
Newspapers/ 5 Press Release about AMATT hitps:/
Magazines and Federations and CSD transparencia.org.es/wp- January 2018. Tl
Commitments in Spain for the | content/uploads/2017/12/ | Spain Website
Data Collection proyecto_amatt.pdf
Social media

B.10. Good practice

Do you consider your project as a 'good example'? If so, please justify.

We are confident that our project will be a good example in terms of outcomes with real impact in preventing
and fighting match-fixing.

The project aggregates different partners and sensibilities together with the same mission, and in this sense it
has been fantastic to realize that our engagement strategy has worked, with the involvement of strong
stakeholders in the national and international context.

From the results point of view, we consider it is a good practice preparing the implementation phase with such
a solid scientific background, but more important, to have dedicated time and effort making sure that all
partners’ contribution were taken into consideration in each and every step of the way.

. We believe all of this will prove to be very efficient under the training model dissemination and evaluation. |

B.11. Difficulties and recommendations

Describe difficulties you have encountered when implementing your project. Give any recommendations that might be useful for future
projects.

The data collection process has become relatively long and complex, due to stakeholder engagement and
respondents’ timings, technical challenges, and the differences in each partner’'s data collection expectations,
targets, goals and data collection strategies.

It is important to ensure, since the application phase, that all obstacles that are encountered at the time of
implementation have been properly addressed when planning.

Transparéncia e Integridade
Associagio Civiea
500 569 242

Page 12 of 13



Checklist and signature

What documents to provide?
The progress report must include the following documents:

This report form duly completed, dated and signed by the legal representative

Financial statement duly completed, dated and signed by the legal representative (see template)

Where to send the progress report?

Original paper version: The paper version is the official version and must be duly signed by the legal
representative. Please send it by registered post to:

Education, Audiovisual and Culture Executive Agency (EACEA)
Unit A6 "Erasmus+: Sport, Youth and EU Aid Volunteers”
Office: SPAZ2 00/089

Avenue du Bourget 1

B-1049 Brussels/Belgium

Electronic version: The electronic documents can be provided on a CD-ROM/USB-stick together with the
paper version or can be sent by email to eacea-sport@ec.europa.eu

Signature of the legal representative

! the undersigned hereby certify that all information and financial data contained in this progress report are fufl, real, accurately recorded
and eligible in accordance with the Grant Decision/Agreement.

The beneficiary allows the European Commission and the Education, Audiovisual and Culture Executive Agency to make available and
use all data provided in this report for the purposes of managing and evaluating the Erasmus+ Programme.All personal data collected
for the purpose of this project shall be processed in accordance with Regulation (EC) N° 45/2001 of the European Parliament and of the
Council on the protection of individuals with regard to the processing of personal data by the Communily institutions and bodjes.

Data subjects may, on written request, gain access to their personal data. They should address any questions regarding the processing
of their personal data fo the Education, Audiovisual and Cuiture Executive Agency. Data subjects may lodge a complaint against the
processing of their personal data with the European Data Protection Supervisor at an, y fime.

Beneficiary

Name, stamp (if available): TRANSPARENCIA E INTEGRIDADE, ASSOCIAGAO CIVICA
Legal representative

Name in capital letters: JOAO PAULO BATALHA \

Place and date: LB@OM 3 \)UU Zo 5 Signature:

Transparéncia e Integridade

Associagdo Civica
509 569 242
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