AMENDMENT TO GRANT AGREEMENT of 02 January 2019; Filing No: 190074
Integrity Watch Europe
between
Transparency International e. V. (Secretariat),
Alt Moabit 96,
D-10559 Berlin, Germany,
(hereinafter referred to as “TI-S*)

and

Transparency International Espana (Tl Spain)
Fortuny 53
Madrid 28010
Spain

(hereinafter referred to as “Tl Spain” or “the Partner”)

(both TI-S and the Partner are hereinafter referred to as “the Parties”)

AMENDMENT No 2

The Parties hereby agree to the following amendment(s) of the Grant Agreement:

Within Section 10, “Reporting”, Section 10.1
The words

“Final report for the period 01/07/2020 to 31/12/2020 due by 20" January 2021”

Shall be replaced by

“Fourth report for the period 01/07/2020 to 31/12/2020 due by 20th January 2021
Final report for the period 01/01/2021 to 31/03/2021 due by 20th April 2021”

Within Section 11, “ENTRY INTO FORCE AND DURATION?”, Section 11.2
The words

“The Agreement shall remain in force until 30 January 2021, unless it is terminated
in accordance with provisions 12.2 or 12.3.”

Shall be replaced by

“The Agreement shall remain in force until 31 May 2021, unless it is terminated in
accordance with provisions 12.2 or 12.3.”

Annex | of the Grant Agreement shall be replaced by Annex | attached to this
amendment.



Annex Il of the Grant Agreement shall be replaced by Annex Il attached to this
amendment.

All other terms and conditions of the Grant Agreement shall remain unchanged. The
above mentioned changes shall enter into force upon signature by both Parties.

For TI-S For the Partner
\ /)
l“ ,f‘l// (
WA
‘{
Signature Signature
Name: Brice Boehmer, Name: Jesus Sanchez Lambas
Position: Head of
Regional and Global Programmes Position: Secretario General

Date: Date: 08-01-2021



ANNEX | Terms of References

T1 Spain will be responsible for the timely delivery of Work Package 3 as
outlined in the Signed Grant Agreement (823842).

The objective of this work package is to launch a national version of Integrity Watch in
Spain, gather evidence of political corruption and formulate recommendations to
enhance the integrity of the Spanish political system with the aim of reducing corruption
risks in public / private interactions.

The main activities in work package 3 include the collection of data and outreach at
national level in Spain. Tl Spain will start the project by systematically assessing and
documenting data availability and quality of a range of datasets, as mentioned in the
methodology section of the proposal, outlining a methodology for data-collection and
data-cleaning (3.1) which will provide the basis for the drawing of a detailed work-plan
during the project kick-off meeting in Brussels. The co-applicant will prepare a
functional dataset (3.2) containing, where available, public information on lobbying,
financial interests by elected representatives and/or revolving door cases Tl Spain will
subsequently outline

in conjunction with TI EU an initial concept document (3.3) for the front-end interface
(Ul) and provide, through testing user-experience (3.4), detailed change-logs in order
to ensure adequate functionality and accessibility. Data analysis of initial findings will
be presented in a summary report (3.5) on political corruption in Spain. Both the new
online tool and the summary report will be launched during a virtual/hybrid
(online/physical) launch event (3.6) where journalists, civil society and public officials
will be introduced to the tool functionality and main findings. We will work jointly with
any public stakeholder, such as government officials, enforcement agencies, oversight
bodies and other authorities that may be interested in the processed data provided
through the platform, resulting in official complaints for breaches in ethics rules. Tl
Spain will promote the new tool and disseminate best practices through meetings,
press releases, a video on social media and other media (3.7), using its extensive and
developed network of contacts that comprises both the private and the public sector.

Outputs Lead Months of
responsibility | implementation

1 x scoping of
relevant datasets
and work-plan for
data-collection and

cleaning

(methodology) TIES M1-M2
Build 1 x functional

data-set TIES/TIEU M3-8

Detailed Work Plan
with detailed steps
of planned action TIES/TI EU M3 — M5




Initial concept

document TI EU/TIES M3-8
User-experience
testing TIES M11-12
Summary report TIES M13-15
ca. M16 (to be
National virtual coordinated with
launch event TIES TI EU) — M25
Dissemination
meetings TIES M16 - 27
Tool promotion and
dissemination of
key findings and TIES/ TI-S/ Tl
best practices EU M16 - 27
Months of

Deliverables Format Language Beneficiaries | implementation

Citizens,

journalists,

CSOs,

. . . academics,
Online Tool Electronic Spanish public officials | M 3 - M18
Translation /
Drafting of the
website Electronic Spanish M13 - M18
Electronic +
Summary report on | Printed 10 pp,
political corruption | 100 copies Spanish M17 - M23
Press releases Electronic 2pp | Spanish M18 - M27
Electronic 2 - Spanish &
Online articles 4pp English M18 - M27
Social media posts | Electronic Spanish M12 - M27
Video Electronic Spanish M23 — M27
Number of

Objective Participant participants Location Days
Participation in Brussels
kick-off meeting TI Spain 2

The contacts persons at TI-S for the overall coordination of the project are Nadja
Kostka (Project Coordinator, nkostka@transparency.org) and for the financial

oversight Alexander Veste (Project Accountant, aveste@transparency.org).




The partner agrees to use the Tl internal electronic exchange service Office 365
Teamsite to communicate within the group, to share documents and other useful
resources. Sharepoint/One Drive shall be used to share narrative and financial reports.
Confidentiality will be secured for sensitive information (such as the financial report
and supporting documents) by using private folders accessible only to TI-S and the
partner.

The partner agrees to complete this project jointly with all Parties as outlined in the
Consortium Agreement (Annex V).



Annex II: Budget in EUR

Al.1.
Al.l
Al.2
Al.3
Al4
Al.5
Bl
B2
E1l
E1.1
E1.2
E1.3
E1.4
E1.5
El.6
F1.1
Total

Direct Personnel Costs
Project coordination, evaluation, reporting
Knowledge & Research, Analysis
Financial and Administrative support
Dissemination, Communication
Regional Advisory (TI-S only)

Travel

Subsistence

Other Direct costs
Kick off meeting
Online tool
Communication & Dissemination
Report (synthesis / national)
National launch / Final event
Audit (TI-S only)

Indirect cost

18,900.00
6,750.00
7,200.00
1,650.00
3,300.00
0.00
391.60
0.00
5,033.40
0.00
0.00
4,008.40
600.00
425.00
0.00
1,702.75

26,027.75



